

T04 — Engagement Plan

Used in **Phase 3**. Internal Red Team document. Not distributed to the customer beyond the Trusted Agent. Closed out at Gate G3.

Field	Value
Engagement reference	
Code name	
Red Team Lead	
Plan version	
Date	

1. Scenario

Item	Value
Scenario ID	SC-01
Threat profile reference / version	
ATT&CK release	

1.1 Premise (*the adversary, its purpose, and the point in its campaign at which the engagement commences*)

Response / notes

1.2 Starting position

☐ External, no access ☐ Assumed breach — user workstation ☐ Assumed breach — server ☐ Insider ☐ Supply chain

Detail of the starting position provided:

Item	Detail	Provided by	Date
Host / account / access			

1.3 Objectives *(from the ROE)*

Objective ID	Objective	Time box	Primary hypothesis
O-01			H-__
O-02			H-__
O-03			H-__

2. Phasing

Stage	Days	Intent	Key techniques	Decision point
Get In				
Stay In				
Act				

2.1 Decision points *(where the plan branches based on what is found)*

#	Decision point	If A to	If B to
1			

2.2 Contingencies

If this fails	Fallback
Primary initial access	
Primary C2 channel	
Primary attack path	

3. Team and assignments

Operator	Role	Focus area	Availability

Role separation and safeguards:

Person	Roles held	Conflict check	Required separation, supervision or external review
		☐ Clear ☐ Re-scope required	

Prohibited role combinations in Annex A are non-waivable. Where separation cannot be achieved, reduce the activity, conduct it openly, or obtain qualified external support.

4. Infrastructure

4.1 Design

Tier	Purpose	Components	Provider	Status
1 — Phishing / initial access				☐ Built ☐ Tested
2 — Short-haul / interactive				☐ Built ☐ Tested
3 — Long-haul / persistence				☐ Built ☐ Tested

4.2 Infrastructure inventory

Asset ID	Asset type	Identifier	Provider	Tier	Purpose	Created	By	Decommission method	Removal date (UTC)	Verified by
INF-001										
INF-002										
INF-003										
INF-004										
INF-005										
INF-006										
INF-007										
INF-008										

4.3 Standards check

#	Check	✓
1	All C2 traffic encrypted	☐
2	Team server not reachable from the internet	☐
3	Automatic C2 logging enabled and verified	☐
4	No infrastructure or naming reused from a previous engagement	☐
5	Every asset in the inventory with a decommissioning owner	☐
6	At least two independent channels available per stage	☐
7	Source and target providers permit every planned activity	☐
8	C2 kill switches and expiry controls tested	☐

4.4 Provider and third-party recheck

Provider / party and service	T02 permission row / evidence ref	Conditions and notice	Approval expiry	Rechecked (UTC)	By	Valid for plan?
						☐
						☐
						☐

5. Tooling

Tool	Version	Purpose	Lab-tested	Artefacts it leaves	Approval level
			☐		
			☐		
			☐		
			☐		

No tool enters the target environment untested. Laboratory testing shall use a build representative of the target.

6. Operational risk assessment

Risk ID	Technique / activity	What could go wrong	Likelihood	Impact	Mitigation	Rollback	Means of detecting harm	Approval level
R-01			L/M/H	L/M/H				
R-02								
R-03								
R-04								
R-05								
R-06								
R-07								
R-08								

Conditional high-impact activities requiring written approval:

No entry may override an absolute prohibition. If an action has no credible rollback or safer proof method, revise the plan.

Activity	Rationale	Approved by	Date

7. Data collection

Item	Value
Evidence repository	
Encryption	
Access list	
Timezone — all systems	UTC
Approved time source	
Permitted clock offset / tolerance	
Measured offsets and check time	
Automatic session logging configured on	
Automatic C2 logging configured	☐ Verified
Screenshot standard	Full window, visible timestamp, redacted at capture
Time sync verified across all operator systems	☐ Date:
Evidence identifier convention	
Approved hash algorithm	
Original evidence repository / working-copy area	

7.1 Measure specifications

Complete one row for every measure that will appear in T08. Attach detail where a row is insufficient. “Not observed” results and measurements ending before an event occurs are recorded as censored, not as zero.

Measure ID and decision served	Definition or start / end events	Source and owner	Window	Numerator / denominator or sample	Exclusions / censoring	Validation and target rationale
M-01						
M-02						
M-03						

8. Communications

Channel	Detail	Tested
Internal red team		☐
Deconfliction line		☐ live call placed
SITREP delivery		☐
Emergency		☐

Contact verification (*all numbers called*): Date _____ By _____

9. Cleanup plan

Every planned modification and its removal method. Feeds T12.

Cleanup ID	Planned modification	Removal method	Owner	Reversible?
MOD-001				☐
MOD-002				☐
MOD-003				☐

Restoration control	Method / reference	Owner	Verifier	Trigger or due time
Deactivate C2 tasking and listeners				
Exercise kill switches and expiry				
Revoke credentials, tokens, certificates and keys				

Restoration control	Method / reference	Owner	Verifier	Trigger or due time
Remove payloads, persistence, accounts and configuration changes				
Preserve required logs, then decommission infrastructure				
Restore secure communications and ordinary monitoring				
Check backup or image restoration will not reintroduce artefacts				
Monitor and resolve late callbacks or delayed tasks				

10. Schedule

Date	Activity	Owner
	Kick-off	
	Execution begins	
	Mid-point steering review	
	Execution ends	
	Cleanup complete	
	Draft report	
	Technical debrief	
	Final report	
	Executive brief	

11. Gate G3 checklist

#	Criterion	✓
1	Plan complete and briefed to all operators	☐

#	Criterion	✓
2	Infrastructure built, tested, inventoried, decommissioning documented	☐
3	Every tool and technique lab-tested	☐
4	Evidence repository ready; all systems on UTC	☐
5	Operational risk assessment complete with rollbacks	☐
6	Deconfliction channel tested with a live call	☐
7	Cleanup plan exists for every planned modification	☐
8	The team can pause all activity within 15 minutes of a stop instruction	☐
9	Provider and third-party permissions rechecked and evidenced	☐
10	Clock offsets are within tolerance and recorded	☐
11	Measures have approved definitions, sources and quality rules	☐
12	C2 kill switches, expiry and emergency disablement tested	☐
13	Cleanup, restoration, backup and late-callback owners confirmed	☐

Name	Signature	Date
Red Team Lead		